

Tawe Nunnugah Raid 2017 – initial planning

1. Project structure
2. Project team
3. Raid overview
 - a. Dates - Raid, Return Raid, Regatta
 - b. Maximum numbers
 - c. Format – daily move/multiple days at fewer sites?
 - i. Camping spots
 - ii. Days trips
 - iii. Lunch stops
 - d. Starting point (e.g. everyone to make own way to LBT?)
 - e. What level of flexibility to offer? Complete packages only -> selection of individual days -> opt-in/out of meals, accommodation etc?
 - f. Costs for staging
 - i. Catering
 - ii. Support vessels (charter, fuel etc)
 - iii. Support vehicles
 - g. Costs for participants
 - i. Per day
 - ii. Additional if using LBT vessels?
 - iii. Concessionary fees?
 - iv. Discounts for designated assistants
4. Marketing
 - a. LBT members and past participants
 - b. Australian Wooden Boat Festival
 - c. Wider marketing
5. Bookings
 - a. On-line booking form
 - b. On-line payment
 - c. On-line FAQs
 - d. On-line up-dates
 - e. Off-line anything??
6. Catering
 - a. Raid
 - b. Return Raid
 - c. Regatta
7. Camp and gear logistics
 - a. Getting to start
 - b. Moving gear (shared and individual)
 - c. Toilets
 - d. Shelter
 - e. Waste management and recycling
8. Safety management
 - a. On water
 - b. Camp
9. Participant packs
 - a. Bag
 - b. Pennant
 - c. Copies of charts